ARGONNE
NATIONAL
LABORATORY INTRA-LABORATORY MEMO

February 18, 2004

TO: A. Boron, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, J. Hawkins, P.
McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT: Generation-3 Meeting Minutes for February 18, 2004

Absent: S. Ross, J. Hawkins

PROJECT DELIVERABLES:
2.1 Baseline Documents
0 2.1.3 PSS Statement of Work — Emerson - Done.
0 2.1.4 PSS Project Schedule — Emerson - Ongoing
o 2.1.5 PSS System Requirements — Fagan — Done, needs to be circulated for
signatures.
0 2.1.6 PSS Functional Description — Emerson — Still being worked on, will be posted
on 2/20/04.
o 2.1.7 PSS Beamline Configuration Specification — Servino — Done, needs to be
circulated for signatures.
2.2 Interface Control Document (ICD) — Emerson — Est. Friday 2/27/04.
0 2.2.3 Access Control Interlocks System (ACIS) interface with PSS
2.2.4 Front End and Beamline Shutters
2.2.5 Front End Equipment Protection System (FE-EPS) interface with PSS
2.2.6 Beamline Equipment Protection System (BL-EPS) interface with PSS
2.2.7 De-lonized water (DIW) interface with PSS
2.2.8 HMI interface with PSS
Should be atable within the Software Design Specification.
2.2.9 EPICS interface with PSS
Should be atable within the Software Design Specification.
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2.3 PSS Mezzanine Controls

0 2.3.3 Electrical design and layout — Ross/Belcher, should be ready by 2/20/04; circuit
board only.

2.4 PSS Station Controls

0 2.4.3 Electrical design and layout — Ross/Belcher, should be ready within 2-3 weeks.
Ross will hand this document over to Belcher on 2/20/04.

2.5 Manual Validation Test Adapters (Test Cart) 2/27/04
o0 Front-End Simulator
Test Cart & Simulator, 2/27/04 - Anne



o /O Lists— Servino (Preliminary Done)
0 Requirements— Boron (Preliminary Done)
Lab Prototype will be an extension of this document.

o Validation Procedure — Nguyen
Missing functional description, ACIS new test box, components and fault list.

2.6 Lab Prototype system: Expected completion date: 3/22/04
0 2.6.3 Software design specifications (need at |least 2 wks, 3/1-3/8)
» Three separate documents are needed, 3/8/04 circulated for mark-up and
signatures.
= 1/O Lists— Servino (Preliminary Done)
* Requirements — Boron
0 2.6.4 Hardware design specifications
» Bill of Materials— Emerson — Done
= Drawings — Belcher
= Drafting Walker
2.6.5 Validation Procedures — Nguyen
0 2.6.6 Fabrication and Test — Technicians
= Depends on tech availability

(@)

2.7 Beamline System (30ID)

o 2.7.3 Software design specification (Need to change to reflect USER requirements)
= ]/O Lists— Servino (Preliminary Done
* Requirements — Boron

0 2.7.4 Hardware design specifications
= Bill of Materials —-Emerson — Done
» Drafting — Walker

o 2.7.5 Vadidation Procedures — Nguyen

0 2.7.6 Fabricate afully functional 30-ID system — Technicians

2.8 Design Review Presentation
0 Create/Organize Presentation Slides — Emerson/Hawkins
0 Organize Reviewer Package — Emerson/Hawkins
0 Schedule Outside Reviewers - Hawkins

Sign offs:
0 Two step process
*  Preliminary
» Final sign-off with signatures
0 Documents that are in the done state will be printed out today and circulated for
comments and suggestions by tomorrow.
0 All documents will be laid out at the next meeting.
0 To keep track of the documents. Please email Roy the document name and the
person who you are forwarding it to for signature.

Steve Ross is no longer involved with this project.



Hawkins Box:
0 No specifications for it
0 A request was made to put al of the information into one big document.

o Stll interfaced, need to know how it works.

Forrestal Box:
0 Need internal descriptions and drawings.

Design information for the internal interfaces needs to be consistent throughout the documents.
The review will still take place on 3/2/04, however it will only be a status review, not an external

review.



